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CCR No. 97-0699 Logged Date 5/2/97 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title Update Pre-Release B Testbed Hardware-Software mapping baseline for LaRC (Doc #: 420-TD-007-006)

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline |:|

Problem
The Pre-Release B Testbed LaRC hardware-software mapping baseline needs to be updated for:

1. Restrict platform specific F90 compiler to SGI
2. Install Ada compilers to SPRHW-LaRC-5,6 and AITHW-LaRC-1,2
3. Install netls and xterm server on MSS-LaRC-3 (CM server)

Proposed Solution
See attachment

Impact Analysis:

Organizations Affected: BOO |:| Contracts |:| ECS Chief Eng |:| FOS |:| M&O |:|
Procurement I:l QO I:l Rel. Dev I:l Rel. A Rel. C I:l SCDO Arch. I:l
Science Off Securit Subcontret Sys. E Sys Verf
cience I:l ecurity I:l ubcontrc I:l ys. Eng I:l ysA(t:sprt I:l
Cost: None Small I:l Medium I:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Evan Winston “Signed” Evan Winston 5/2/97
Signature Date
Office Pre B Testbed  Office Manager “Signed” Narayan Prasad 5/2/97
Signature for Rel A Manager Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:
CCB Chairperson  “Signed” Narayan Prasad 512197
Signature Date
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